

Annex to 'XFEL Werkstatt-Auftrag' > 5000€

WA-No.:

This is a follow-up order // up-grade: **No / Yes, of WA-No.:**

Subsequent orders are anticipated: **No / Yes, for the purpose of:**

Client:

Project & Work Package:

Work Package Leader:

PSP-Element:

Responsible for the technical issues:

Contractor:

Group:

Group Leader:

Assignments: Scope – Responsibles – Time – Costs distribution

Scope (of this WA)		Responsible (of contracting party)	Time assignment [D; W; M; Y]	Estimated costs [€]	Time period start /end [M;Y /M;Y]
				Internal / External	
Concept					
Draft design / Feasibility study					
Detailed design					
Simulation					
Purchase					
Fabrication					
Σ					

Annex to 'XFEL Werkstatt-Auftrag' > 5000€

Project planning

List of deliverables (incl. all documentation):

-
-
-

Development & fabrication schedule (incl. tendering & purchasing):

-
-
-

Contact persons (for interfaces, technical & organisational issues):

-
-
-

Agreements on project follow-up:

-
-
-

Technical risks:

-
-
-

Cost risks:

-
-
-

Date / Signature – Client

Date / Signature – Contractor

Date / Signature – Approved Signatory > 5000€